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Provision of Reliable Water Supply to Zbuba 
and its 10 Surrounding Villages in Jenin 
District 

THEMATIC AREA 

Energy and Environment 

SECTOR /  SUB SECTOR 

Natural Resources,  Water Resources 
Planning & Development   
 

  

PROJECT DETAILS 

Project Number 00047298 

Award Number 00041491 

Duration Dec 06 – Dec 07 

Donor Government of 
Japan 

Partner Palestinian Water 
Authority 

 

BUDGET 

Total Budget US$1,429,299 

Disbursement up to 
date 

US$ 1,010,323  

 

Geographic Location 

West Bank – Zbouba and 10 surrounding 
villages namely, Al –Taybeh, Anin, 
Ta’anak, Rummanah, Silat Al-Harthiyyah, 
Al-Yamoun, Kufr Dan, Kufr Qad, Al 
Hashmya and Al-'Araqa (Jenin District).  

 

PROJECT AIM (OVERALL OBJECTIVE) 

The project aims to provide reliable and safe source of potable water supply to Zbouba and the 
10 surrounding villages, with a total population of 60,000 residents.   

 

PROJECT DESCRIPTION 

The project is laying the infrastructure that is needed to bring the water from the Israeli side to 
the Palestinian side in Jenin District. This is being achieved through the development of detailed 
designs for the project, the construction of a main water pipeline, a booster station and 1600 CM 
water reservoir (including procurement of 3 boosters) as well as the maintenance of the old 
network, including installations of house water connections. The project beneficiaries are 60,000 
inhabitants who are the residents of Zbuba and its 10 surrounding villages. 

 

OBJECTIVES 

  The project objective is to provide sustainable reliable water supply to the 60,000 
residents of Zbuba and its 10 surrounding villages in the North West of Jenin where 
currently there is no available water source. 

IMPACT STATEMENT 

  The overall well being of the beneficiaries is improved, particularly their health status, as a 
result of the provision of reliable water.  

PROGRESS UP TO DATE 

All project components (the 12" main pipeline, the booster station, the 1600 cubic-meters 
balancing tank and the rehabilitation works of the old water network) are completed and the 
water system is operational.   

DOWNLOAD 

 English Arabic 

Press Releases   

Publications   

Fact Sheet   

Project Document   

Evaluation Report   

 

OUTPUTS 

  A 12" water main line is constructed. 

  A Booster station and a 1600 m3 
balancing tank are constructed. 

  Rehabilitation works for the old 
networks are done. 

  Reliable water supply for 60,000 
residents of an average per capita 100-
110 l/c/d is supplied. 

  The quality of water supply for around 
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9,375 households is improved.  

  The economic situation of the 
beneficiaries is improved due to 
generation of employment. Over 10,803 
employment days are being generated 
for unemployed workers in the West 
Bank. 

 

 

CONSTRAINTS (if any) 

The planned pumping station was 
originally located in area C and had to be 
shifted to another location in area B to 
facilitate licensing issues. 

PROJECT CONTACT INFORMATION 

UNDP Programme 
Analyst 

Tel: +9722 6268200  

Mercedes San 
Roman 

 

Project Manager: 

Tel. + 972 2 6468409 

Musa Khaltib 

Project Office 
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